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Attachment 5 

Budget Summary 
5.1 Project Budget 

Table 7 – Project Budget 

Proposal Title: 2014 Greater Monterey County IRWM Drought Grant Proposal 

Project Title: Drought Relief through Stormwater Diversion for Water Supply 

Project serves a need of a DAC?:   Yes       No    

Funding Match Waiver request?:  Yes       No  

Category 

 (a) (b) (c) (d) 

Requested Grant 
Amount 

Cost Share: Non-
State Fund Source* 

Cost Share: Other 
State Fund 

Source* 
Total Cost 

(Funding Match) 

(a) Direct Project Administration  0 60,000 0 60,000 

(b) Land Purchase/Easement 0 0 0 0 

(c) 
Planning/Design/Engineering/ 

Environmental Documentation 
0 110,000 0 110,000 

(d) Construction/Implementation 585,000 64,000 0 649,000 

(e) 
Grand Total (Sum rows (a) through (d) for 

each column) 
585,000 234,000 0 819,000 

*List sources of funding:  

All non-funds will come from the following two sources: 

1. City of Salinas General Fund 

2. MRWPCA General Fund 
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5.2 Proposal Budget 

Table 8 – Summary Budget 

Proposal Title: 2014 Greater Monterey County IRWM Drought Grant Proposal 

Individual Project Title 

(a) (b) (c) (d) (e) 

Requested 
Grant Amount 

Cost Share: Non-State 
Fund Source 

Cost Share: Other 
State Funding 

Sources 
Total Cost 

% Funding Match 

(Funding Match) (Col b/Col d) 

(a) Project 1 585,000 234,000 0 819,000 28.6% 

(e) 

Proposal Total 

585,000 234,000 0 819,000 28.6% Sum rows (a) through (d) for 

each column 

(f) 

DAC Funding Match Waiver 

Total 

 - - - - - Sum column (d) only for projects 

seeking DAC funding match 

waiver in rows (a) through (d) 

(g) 

Grand Total 

585,000 234,000 0 819,000 28.6% Subtract row (f) from row (e) for 

column (d) and recalculate 

column (e)  
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5.3 Budget Description 
The City and MRWPCA will provide matching funds as in-kind contributions via project administration, planning and design, 
environmental documentation, bidding/award, and construction supervision. The City and MRWPCA have already invested 
approximately $30,000 preparing the basis of design. The rates used for City staff include base salary, fringe benefits, and 
other City overhead costs. 

5.3.1 Direct Project Administration Costs 

This cost is principally for the City’s project manager and associated administrative and accounting support. It includes 
expenditures already incurred by the City/MRWPCA for assistance in preparing the grant application (internal cost plus $27,000 
for consultant assistance) and ongoing project management/administration/reporting costs of about $16,000 per year).   

5.3.2 Land Purchase/Easement (not applicable) 

N/A The City of Salinas owns all land associated with project implementation. 

5.3.3 Planning/Design/Engineering /Environmental Documentation 

Planning, Design and EngineeringPlanning, Design and EngineeringPlanning, Design and EngineeringPlanning, Design and Engineering: : : : This    cost includes an allowance of $30,000 for City/MRWPCA staff time already expended to 
develop the project concept and estimate its construction cost. The City has based the estimated engineering design costs on 
its recent experience for projects with similar scope and complexity, with added allowances to subcontract for surveying support 
($2,000) and electrical/instrumentation design ($15,000). The City expects expend about 900 hours preparing and reviewing 
the construction plans and specification, suitable for competitive public bidding.   
Environmental Documentation:Environmental Documentation:Environmental Documentation:Environmental Documentation: This cost includes an allowance of 38 hours for City/MRWPCA staff time to prepare and process 
the notice of exemption. 

5.3.4 Construction/Implementation 

Estimated Construction Cost: Estimated Construction Cost: Estimated Construction Cost: Estimated Construction Cost: The City estimated the construction cost based on similar recent projects and included a 
contingency of 30 percent as an allowance for details not yet defined and possible changed field conditions. 
Bidding and AwardBidding and AwardBidding and AwardBidding and Award::::    The City has included an allowance of 52 hours for bidding and award including a pre-bid conference, 
preparation of one addendum, review/evaluation of bids, and preparation of a resolution to City Council recommending bid 
award. The duration for bidding and award is five weeks. This effort is comparable to City effort on similar projects. 
ConstructionConstructionConstructionConstruction    Administration:Administration:Administration:Administration: The City will administer the construction contract with estimated construction duration of six 
months, allowing about 870 hours of staff time including 12 hours per month for the City project manager, 40 hours per month 
for the City project engineer, and about 80 hours per month for the construction inspector. The budget also includes a $2,000 
allowance for outside specialty consulting inspection assistance, e.g., for electrical/instrumentation. This effort is comparable to 
City effort on similar projects. 

5.3.5 Other Costs (Operations and Monitoring—Non- Grant Reimbursable) 

This cost for the first two years of operation includes an allowance of $15,000 annually for contracted sampling and testing, 
plus $7,000 annually for minor maintenance, especially post-storm trash and debris removal.  

5.3.6 Project Financing 

 

Table 3-2. Project Financing 

Activity Description 
Approximate Total 

Cost 

Funding Source O&M Finance 

Agency Percent of Cost Certainty/Longevity Source Certainty 

Implementation of 
Project 

$844,000 

City of Salinas 14% 
Secure, part of current 
capital improvement plan 

City of 
Salinas 

Secure, Part of 
2014/15 O&M Budget 

MRWPCA 14% 
Secure, part of current 
capital improvement plan 

MRWPCA 
Secure, Part of 
2014/15 O&M Budget 

Prop 84 Grant 
Funds 

72% 
Application will be 
submitted FY 14/15 

NA NA 


